



AIRPORT DIRECTOR'S REPORT

20 July 2022

Construction Projects

- i. Detention Pond: completion July 2022.
- ii. North Ramp rehabilitation: RFQ proposals submitted; selection committee reviewing.
- iii. Parallel TW for RY 17-35 / aircraft parking apron: E&D 2025 with construction beginning 2026.

New Development

- i. Three pending corporate hangar leases.
- ii. A/C service center begins operations 1 August 2022.
- iii. New T-hangar project – no further development.
- iv. Application made for new ATCT construction, funding at 100%.
- v. Exploring funding options for new terminal and 10% required match.
- vi. Lease pending for helo tour operation.
- vi. ATC to obtain another controller.

Miscellaneous

- xvi. Delivery of John Deere has been delayed to July timeframe.
- xvii. FT tech position opening.