



**FISCAL IMPACT:**

Within the NBEDC project budget for the taxilane extension, sufficient funds are available to support the contract modification as described above.

**COMMITTEE RECOMMENDATION:**

N/A

**STAFF RECOMMENDATION:**

Staff recommends approving a contract modification to KSA Engineering for additional project management totaling \$38,000.