



AIRPORT DIRECTOR'S REPORT

15 November 2023

Construction Projects

- i. North Ramp reconstruction: Project to be bid in December.
- ii. ATCT relocation & construction: Siting study in progress.
- iii. Two corporate hangars nearing completion; third hangar in lease negotiations.

On-going Development/Business

- i. Applied for the AIG Airport Terminal Program grant.
- ii. New NOFO For FCT funding published; Airport applied for final design and construction.
- iii. New Airport Admin, Haley Garza started end of October

Miscellaneous

- i. Received new GPU; airport now has two on-site.
- ii. RUSH has purchased the Canyon hangars.