

# City of New Braunfels, Texas

# Legislation Details (With Text)

File #:	18-626	Name:		
Туре:	Report	Status:	Consent Item Ready	
File created:	10/12/2018	In control:	City Council	
On agenda:	10/22/2018	Final action:		
Title:	Approval of a contract modification to HMT Engineering for the proposed 2019 Bond Citywide Street projects on Lakeview Blvd. and California Blvd.			
Sponsors:				
Indexes:				
Code sections:				
Attachments:				

#### Presenter/Contact

Jennifer Cain, Capital Programs Manager (830) 221-4646 - jcain@nbtexas.org

#### SUBJECT:

Approval of a contract modification to HMT Engineering for the proposed 2019 Bond Citywide Street projects on Lakeview Blvd. and California Blvd.

#### BACKGROUND / RATIONALE:

The Citywide Street Program projects could include: Asphalt excavation and replacement, base repairs, curb repair/replacement, sidewalk repairs/replacement, mill and overlay, and concrete diamonds around meter boxes and manholes.

On September 10, 2018 City Council approved Lakeview Blvd and California Blvd for design as part of the 2019 Bond Citywide Street and Sidewalks Program. HMT Engineering was awarded both projects. After further review, HMT identified additional design components necessary to be completed as part of these projects. City staff recommends additional funding to support the design and environmental requirements for each project.

Both Lakeview Blvd and California Blvd affect the Edwards Aquifer. The City is required to submit a Water Pollution Abatement Plan (WPAP) report to TCEQ for their approval. In addition, both roadways will need substantial engineering to develop construction plans for sidewalk designs on Lakeview Blvd and California Blvd. HMT's proposal for Lakeview Boulevard is \$57,500 and their proposal for California Boulevard is \$62,500 for a total of \$120,000.

# ADDRESSES A NEED/ISSUE IN A CITY PLAN OR COUNCIL PRIORITY:

Χ	Yes	City of New Braunfels	Infrastructure-Continue an ongoing program of
		Strategic Priorities	infrastructure construction and maintenance.

#### FISCAL IMPACT:

There are sufficient funds remaining from the tax note issued for the 2019 Bond Preliminary Engineering Reports/Design.

### **COMMITTEE RECOMMENDATION:**

N/A

## STAFF RECOMMENDATION:

City Staff recommends approving a contract modification to HMT Engineer for \$120,000 to complete the tasks for WPAP reports/TCEQ coordination and additional sidewalk design for California and Lakeview Citywide Street Projects.